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February 20, 1997

?uiRTt DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER CHANGE REQUEST M-41-96-03

Change Request M-41-96-03, concerning Interim Milestone M-41-21,_"Start
Interim Stabilization of 2 Single Shell Tanks," is in the dispute resolution
process of the Hanford Federal Facility Agreemen` and Consent Order. The end
of the initial thirty ( 30) day periodng- f^y^h the Project Managers seek
resolution of the dispute is extended '`days. This extends the end of
that period from February 20, 1997 to February 28, 1997.
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Director, Environmental Assurance,

Permits and Policy Division
U.S. Department of Energy
Richland Operations Office
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B. G. Erlandson, LMHC
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D. E. Jackson, DOE
J. E. Kinzer, DOE
D. J. Washenfelder, FDH
D. Powaukee, Nez Perce
R. Jim, YIN
B. Burke, CTUIR
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